CONSTRUCTION CHANGE ORDER

Change Order Number: CO-102

Project Name: Office Renovation Project

Contractor: ABC Construction Ltd.

Change Order Date: 15 October 2026

Change Description:

Additional electrical installation, including lighting fixtures, wiring and power outlets. This work is required to meet the updated electrical specifications of the office renovation project.

Original Contract Amount: $50,000.00

Change Amount: $3,000.00

Revised Contract Amount: $53,000.00

Reason for Change:

Additional electrical installations were requested following the project design review.

Approval Status: Approved

Authorised By: Project Manager

Document Status: Final

END OF CHANGE ORDER